
Spec. 45576

DIVISION F2 DETAILED REQUIREMENTS

Schedules: The Unit 1 outage is currently scheduled to begin March 1, 2003 and end
March 28, 2003. The Unit 2 outage is currently scheduled to begin February 28, 2004
and end March 26, 2004.

ao All bidders shall provide a guaranteed installation schedule as part of the
proposed installation plan submitted with each bid package.

=

The proposed installation plan shall be developed to ensure completion of all
Work inside the boiler within a maximum of twenty-six (26) days. This twenty-six
(26) day period shall include four (4) days for installation of the boiler internal
scaffolding and three (3) days for removal of the same.

Work not requiring the ~unit to be off-line, such as mobilization, staging, boiler
enclosure structural access work, demobilization, etc., shall be clearly identified
on the proposed installation plan and can be coordinated outside this outage
window, with approval from the Contract Administrator.

do The bidders shall provide a schedule of costs associated with an IPSC
scheduled delay of the outage start date in one (1) week increments up to one
(1) month. These costs shall be based on notification from IPSC one (1) month
prior to the scheduled outage start dates and a second schedule based on
notification from IPSC one (1) week prior to the scheduled outage start dates.

eo Unless otherwise noted in these Specifications, IPSC facilities and equipment
shall not be used in support of this Work. To prevent delays, caused by
equipment breakdown, Contractor shall provide spare tools and equipment at
IPP job site in reasonable quantities in anticipation of equipment failures.

Installation Plan: Each bidder ,shall prepare and provide, with each bid package, a
proposed installation plan showing Project progress on a daily basis beginning with
initial equipment delivery and ending with job site clean up and exit.

The proposed installation plan, submitted with the bid package, shall be the
basis for development of the approved installation plan forming a part of the
eventual Contract governing this Work. The approved installation plan shall be
used as the basis for instituting mid-outage resource corrections and for
calculating any liquidated damages charges associated with completion of the
Work Scope.

The proposed installation plan shall include detailed information regarding each
task within the Contract scope, including:

(1) Equipment and ,Material Delivery

(2) Equipment Mobilization and Assembly

F2-5

IP7 039579


